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1.0 INTRODUCTION

This forty-ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering August, 2008 will be submitted on or before
September 10, 2008.

2.0 COMPLETED ACTIVITIES
2.1  Removal Action Activities

During the month of July 250,475 gallons of waste was removed from Tanks 26, 27 and Tank 7
and disposed of at the Texas Molecular deep well injection well. To date a total of
approximately 7,375,550 gallons of hazardous waste have been removed from all of the above
ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of
the tanks the volume of waste has increased due to rainfall, since more waste has been disposed

of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal is included as Table 1.

The manways have been removed from Tanks 26 and 27 and both tanks have approximately 16-
inches of sludge. NORCO is in the process of obtaining bids to remove and properly dispose of
the sludge. The EPA will be notified prior to any disposal of the sludge.
Hoses used to remove the liquid waste have been transferred to Tank 10.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The analytical data from Phase I of the Field Sampling Plan are being reviewed and maps are
being constructed showing the distribution of constituents.

Additional mapping, which has been requested by the EPA and State Trustees, is being prepared.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD
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None this reporting period.

4.0

COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:
Continuing the removal of oily waste from Tanks 10, 26, 27 and 30;

Disposal of any non-oily waste at Texas Molcular; and

Continued site maintenance

6.2  RI/FS Work projected for the next two months includes:

Analyzing the Phase I RI/FS sampling data in accordance with the approved Field
Sampling Plan;

Presenting the results of the data analysis from the Phase I sampling to the EPA and state
and federal trustees; and

Development of the Baseline Human Health Risk Assessment and the Screening Level
Ecological Risk Assessment.

LABORATORY / MONITORING DATA

Results of the Phase I RI/FS sampling were provided to the EPA during March 2008.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1I (D007, D008, D018)
Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
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May-08 25,349
June-08 0
July-08 250,475
Total 7,375,550
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (1bs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Qily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40
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RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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